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MINUTES 

WEST LAFAYETTE REDEVELOPMENT COMMISSION 

609 West Navajo St., West Lafayette, Indiana 

Council Chambers 

 

August 22, 2012 

 

 The meeting was called to order at 8:32 a.m.  

 The Pledge of Allegiance was recited. 

 Secretary Sorensen called the role. 

Present:   Steve Curtis, Joanna Grama, Peter Gray, Larry Oates, Linda Sorensen,  

Absent:   Janet Elmore, Dottie Rausch                  

 

 

Old Business: 
 

Minutes 

 

Commissioner Curtis moved to approve the minutes of the July 11, 2012 

Redevelopment Commission meeting. Commissioner Grama seconded.  The minutes were 

approved as written 5-0.   

 

Project Updates 

 

 Public Works Director Dave Buck updated the Commission on the following 

projects: 

 

 Yeager Road Phase I – The roundabout at Yeager and Northwestern opened on 

Friday, August 10 and is operating smoothly.  Trail construction, ramps, grading, striping 

and sodding are all complete. Work continues on the area between Richfield Apartments 

and US 52.  Weather permitting, the entire project is expected to be completed by the end 

of August – about two months ahead of schedule.  Traffic flow during football season was 

discussed.  

 

 Cumberland Avenue Reconstruction Phase II – The first two construction zones 

were opened to traffic on August 17, 2012 which includes the roundabout at Manchester 

and the roadway portions between Barlow and Salisbury Streets. Sodding and landscaping 

will be completed in the fall.  The intersection of Yeager and Cumberland has been closed 

and Rieth Riley has begun pavement removal.  Major utility relocation work by Duke and 

Vectren is required at the intersection and estimated to take four to six weather permitting. 

 

 Yeager Road Phase II – Bids were received at the August 21, 2012 Board of Works 

meeting and have been taken under advisement for review.  The apparent low bid was from 

Rieth Riley at $978,000 which is with the MVH budget for the project. 
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 Street Resurfacing Project – All work has been completed.  The Board of Works 

has approved a quote package which has been sent to contractors for cracked sealing 

quotes.  Quotes are due August 31. 

 

 

  Parks Superintendent Joe Payne updated the Commission on the following project: 

 

 Wabash Heritage Trail Extension Phases I and II – Final construction costs of Phase 

I has been determined to be $1,102,579.04.  Approximately $184,059.69 is expected back 

from INDOT. Phase II is 75% complete and the current project final amount is $815,291.17 

which is also below contract cost with approximately $60,000 due back from INDOT. The 

city’s portion of the project was funded by the Redevelopment Commission which is 20% 

or more of the grant amount. The exact method of the refund is to be determined.  

Additional work on the Trail segment in Happy Hollow Park is being done.  An example of 

the trail signs showing accessibility information was shown to the Commissioners.  

 

Mr. Payne commented the next two transportation enhancement awards are for 

completion of the trail connections at Lindberg Road and Cumberland Avenue. Surveying 

work is underway for the entrance to Happy Hollow Park on Salisbury Road at Grant 

Street. 

 

 Fire Station No. 3 – Chief Tim Heath commented that construction on the new fire 

station on Kalberer Road is progressing nicely.  The roof is on, plumbing is in and the floor 

is scheduled to be poured this week.  A meeting is scheduled this Friday to discuss the 

budget and interior plans.  Completion of the building is expected in late October or early 

November. 

 

Other 

 

 Redevelopment Commission President Larry Oates informed the Commission that 

the bond refunding closed on August 7, 2012.  Annual debt payments have been lowered 

by $127,000; a total of $571,000 over the remaining life of the bond. Net interest on the 

refunded bond is 1.41%; reduced from 4.4-4.75%. The duration of the bonds remains the 

same. 

 

 Redevelopment Commission Attorney Tom Brooks, Jr. commented the land 

acquisition agreement with ARIL and PRF has not yet been finalized. 

 

   There was no further old business. 

 

 

New Business:  
 

Contract – Chauncey Village Walkway Art Project 

 

 Craig Martin spoke on behalf of the West Lafayette Public Art Team regarding a 

contract for the painting of a mural in the Chauncey Village Walkway formerly referred to 

as Gumball Alley.  An illustration of the mural, “The Delight of Accomplishment”, was 
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distributed. The mural, which was selected by the West Lafayette Public Art Committee,   

will cover both sides of the walkway.  The artist, Tom Torluemke, has also agreed to 

restore the Southworth Bookstore sign, which was uncovered on the Follett’s building, and 

incorporate it into the mural. Work is scheduled to begin September 17, 2012 and will 

continue for two to three weeks depending on weather. Mayor Dennis complimented the 

Public Art Team, the Commission, and Bev Shaw of the Department of Development for 

working together to clean up the alley and turn it around from an eyesore to a focal point in 

the community. Commissioner Sorensen moved to approve the contract, 2012 Chauncey 

Village Walkway Art Project, to enter into a contract to paint a mural in the Chauncey 

Village Walkway in an amount not to exceed $26,900.00.  Commissioner Curtis seconded. 

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

 The motion passed 5-0. 

 

 Commissioner Gray moved to authorize the Board of Works to approve all 

payments regarding the contract on behalf of the Redevelopment Commission up to 

$26,900.00.  Commissioner Curtis seconded. 

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

 The motion passed 5-0. 

 

Review of Financial Reports 

 

 Redevelopment Commission Treasurer Judy Rhodes reviewed the financial reports 

which reflected the normal transactions and current claims.  Treasurer Rhodes stated lease 

and debt payments have been made.  Actual debt service lease payments were compared to 

budgeted amounts and explained.  An under-expenditure in the KCB District for 

Cumberland Avenue Reconstruction land acquisition of $27,728.00 will be reflected in the 

2012 unappropriated balance and used to fund projects in the 2013 spending plan. 

 

Payment of Claims 

 

Sagamore Parkway TIF Claims             $31,494.80 

Commissioner Sorensen moved to pay the Sagamore Parkway TIF claim.  

Commissioner Grama seconded. 

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

 The motion to approve the payment of the Sagamore Parkway TIF claim in the total 

amount of $31,494.80 passed 5-0.   

 

 KCB TIF Surplus Claims          $632,160.36 

 Commissioner Curtis moved to pay the KCB TIF Surplus claims. Commissioner 

Gray seconded.    

 The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 



 4 

Nay: 

 The motion to approve the payment of the KCB TIF Surplus claims in the total 

amount of $632,160.36 passed 5-0.   

  

Levee/Village TIF Claims                    $365,446.48 
 Commissioner Grama moved to pay the Levee/Village TIF claims. Commissioner 

Curtis seconded.  

 The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 
 The motion to approve the payment of the Levee/Village TIF claims in the total 

amount of $365,446.48 passed 5-0.  Claims previously approved by the Board of Works on 

behalf of the Redevelopment Commission were provided for reference. 

  

Change Order Nos. 10 and 11 – Yeager Road – INDOT 

 

Commissioner Curtis moved to approve Change Order Nos. 10 and 11 to the 

INDOT contract for Yeager Road.  Commissioner Sorensen seconded.  Dave Buck 

explained the change orders to the contract. He commented Change Order No. 10 is an 

adjustment of contract time.  Change Order No. 11 is a net increase of $4,245.59.  

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

The motion passed 5-0. 

 

Change Order No. 3 – Cumberland Ave. Ph. II – Rieth Riley Construction Co. 

 

 Commissioner Sorensen moved to approve Change Order No. 3 to the contract with 

Rieth Riley Construction Co. for Cumberland Avenue Reconstruction Phase II in the net 

amount of $21,782.87.  Commissioner Curtis seconded.  Dave Buck explained the details 

of the five items included in the change order which bring the total contract to 

$3,588,609.14.  

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

The motion passed 5-0. 

 

Request for Quotes Approval – New Chauncey Curb & Sidewalk Project 

 

 Dave Buck requested Commission approval of the quote package for receiving 

quotes for new curb and sidewalks in the New Chauncey neighborhood. Three streets were 

identified in need of significant repairs; Lawn Street, West Oak Street and East Oak Street. 

Quotes are due August 31
st
 at 9:00 a.m.  The quotes will be opened in the presence of 

witnesses in the Clerk-Treasurer’s Office at a public meeting. Work is to be completed by 

November 15, 2012. Commissioner Curtis moved to approve the Request for Quotes for 

the New Chauncey Curb and Sidewalk Repairs Project and give authorization to the Board 

of Works to act on behalf of the Redevelopment Commission to approve quotes for an 
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amount not to exceed $150,000 and making payments under contract associated with quote. 

Commissioner Grama seconded. 

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

The motion passed 5-0. 

 

 

Request for Quotes Approval – Wabash Heritage Trail Extension/Tapawingo Park 

 

 Joe Payne explained the quotes for the segment of the Wabash Heritage Trail 

Tapawingo Extension located at the southeast corner of the intersection of Tapawingo 

Drive and State Street. The extension ties into the trail under the bridge and the railroad 

bridge and continues to the pedestrian crossing at the intersection and on to the trail along 

the west side of Tapawingo South to Williams Street.  Revisions regarding the wording and 

dates of opening as written on the quote were discussed.  Commissioner Gray moved to 

approve the Request for Quote for the Wabash Heritage Trail Tapawingo Extension revised 

on August 20, 2012 and as amended as follows: 

Paragraph 1 - “needed construction services for the West Lafayette Park Board by and 

through the West Lafayette Redevelopment Commission”; paragraph 5 – Quotes should be 

submitted on or before 9:00 a.m. on August 31, 2012; paragraph 6 –September 21, 2012 

date be changed to September 7, 2012.  Commissioner Grama seconded.   After further 

discussion, Commissioner Gray withdrew his motion. Commissioner Gray then moved to 

approve the Request for Quote for the Wabash Heritage Trail Tapawingo Extension in an 

amount not to exceed $125,000 that would allow the West Lafayette Redevelopment 

Commission to fund the building of a trail extension on the West Lafayette Board of Parks 

and Recreation property. Quotes are to be opened at 9:00 a.m. on August 31, 2012.  The 

Redevelopment Commission gives authority to West Lafayette Board of Works to approve 

said quotes at their September 4, 2012 meeting and also make payments under the contract 

for said quotes.  A notice to proceed will be issued no later than September 7, 2012. 

Commissioner Grama seconded. 

The roll call vote: 

Aye:  Curtis, Grama, Gray, Oates, Sorensen 

Nay: 

The motion passed 5-0. 

 

2013 Spending Plan 

 

 President Oates opened the discussion on the proposed 2013 Spending Plan.  He 

stated the plan which continues to bring the city’s infrastructure into place, has been 

carefully reviewed. Mayor Dennis commented traffic, pedestrian and bicycle safety are a 

priority in the community. Resources have been focused on infrastructure projects over the 

past five years and the proposed 2013 Spending Plan reflects continued focus on these 

projects. Through the Engineer’s Department and the Redevelopment Commission, traffic 

flow has become more safe and efficient and also showcases West Lafayette as a 

progressive community.  The proposed plan has been reviewed as it affects each of the TIF 

Districts.  Mayor Dennis commented this proposed 2013 Spending Plan is affordable, 

fundable, allows for emergencies, and provides for required debt service obligations.  
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President Oates added that no additional debt will be incurred to carry out any of the 

proposed projects.  Department heads from each department were available to answer 

questions as each page of the proposed plan was reviewed and discussed.  Final approval of 

the 2013 Plan will occur in January 2014.  

 

Other 

 

There was no further new business.   

 

 

Public Comment 

  

Public Comment was requested.  The next meeting was confirmed: 

 

Wednesday, September 19, 2012 – 8:30 a.m. 

 

Adjourn 

 

 There being no further new business, Commissioner Curtis moved to adjourn.  

Commissioner Gray seconded. The meeting adjourned at 10:58  a.m. 

 
 

       ________________________ 

                                                              Linda M. Sorensen 

       Secretary 

 

 

Approved:      

 

_______________________ 

Lawrence T. Oates 

President 


